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UPDATE ON STATUS OF
CANALIZATION FLOOD CONTROL PROJECT
LEVEE REHABILITATION

DECEMBER 4, 2008



LEVEE REHABILITATION PROJECTS

Length, mi.
e Hatch/Tonuco Bridge Levee 36.0
e Mesilla Valley Levee 46.0

e Canutillo Levee/Floodwall 48.0




ESTIMATED CONSTRUCTION
COSTS FOR TOTAL LENGTH

« HATCH/TONUCO BRIDGE

e MESILLA VALLEY

« CANUTILLO

TOTAL

$63.9M

$49.8M

$75.3M

$189.0M




AVAILABLE FUNDING

FY 08 APPROPRIATION + CO $11.8 M

FY 08 APPLIED UP TO PRESENT $10.2 M

BALANCE $ 1.6 M




CANALIZATION FLOOD CONTROL PROJECT
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CANALIZATION FLOOD CONTROL PROJECT

LEVEE REHABILITATION

PRELIMINARY
WORK PERFORMED TO DATE

« HATCH/TONUCO BRIDGE LEVEE

GEOTECHNICAL INVESTIGATIONS

« MESILLA VALLEY LEVEE

GEOTECHNICAL INVESTIGATIONS
DESIGN RECOMMENDATIONS
SOLICITATION OF MATERIAL AND EQUIPMENT CONTRACTS

PROCESSING OF TASK ORDERS FOR CONSTRUCTION
TESTING

« CANUTILLO LEVEE/FLOODWALL

GEOTECHNICAL INVESTIGATIONS




PLAN FOR PRESENT AVAILABLE
FUNDING

REHABILITATE :
MESILLA VALLEY LEVEE 18 MILES




CONSTRUCTION PROGRESS

PLATING RIVERSIDE SLOPE AND CROWN:

« MESILLA VALLEY LEVEE 1.5 MILES
« UPPER VALLEY LEVEE START EARLY 2009
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